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Geographic
I ~! Project Description Applicant Area Funding Status

Contracting Agency: CALFED Bay-Delta Program (Prop 204 funds)
Reclamation District Sacramento

97-C01 RD 108 screen (A175) 108 Mainstem $2,500,000 Fully executed 7/16 - First invoice is being processed
Reclamation Distdct Sacramento

97-C02 Princeton Fish screen (A227) 1004 Mainstem $1,750,000 Contract sent to legal 8/25
Watershed management planning for
Sacramento River Riparian Program Department of Water Sacramento

97-C03 (G195) Resources Mainstem $200,000 Fully executed 8/4- don’t see an NTP will followup

Sacramento
Department of Fish Tributaries/ Sent to contractor for signature 8/7 - DFG still has contract, asked that I call next 9/4 to check

97-C04 Selected fish screens (A129) and Game Suisun Marsh $3,136,370 on progress
Effects of wetlands restoration on

97-C05    methyl mercury levels (D274) UC Davis Delta $546,171 " Signed by Agency, sent to DGS 8/27 ~-
Problems with the scope. Called contractor 8/12, still waiting for revised scope. Reminder ~.

97-C06 Contaminant effects on smelt (E6) UC Davis Delta $437,000 call on 8/24, 8!27

Preventing exotic introductions from UC Sea Grant
97-C07 ballast water (146) Extention Program North Bay $222,830 Fully executed 8/24 - no NTP ~

San Joaquin River real-time water Department of Water San Joaquin Received scope, review completed, project tour and meeting 6/15, waiting for. revised scope. ~
97-C08 quality management program (D252) Resources Mainstem $932,000 NO Change

Developing a genetic baseline for Department of Fish San Joaquin I
97-C09 San Joaquin salmon (1121) and Game Mainstem ¯ $387,003 Sent to contractor 8/26 I.LI

Department of Fish
and Game,

Stanislaus River channel restoration Department of Water
97-C10 (Wilms) (H126) Resources Stanislaus River $1~037,899 Sent to legal 8/26

Department of Fish
97-Cl 1 Gravel at Basso Bddge (H125) and Game Tuo[umne River $250,975 Sent to contractor 8/25

Evaluation of alternative pesticide
97,-C12 use reduction practices (B211) UC Davis Other $957,781 .Fully executed 8/26 - no NTP

Department of Water
98-C01 Twitchell Island restoration (K250) Resource Delta $3,583,00,0 Sent to legal 8/26

98-C02 Culture of Delta Smelt (1166) UC Davis Delta $194,870 Signed by Agency, sent to DGS 8!27
Calif Coastal

Conservaqcy and SF
98-C03 Hamilton wetlands restoration (M140) BCDC Northbay 1000000* Sent to contractor 8/26

Merced River Ranch acquisition and Department of Fish
98-C04 restoration (H122) and Game Merced River $658,000 Combined with 98-C05 Basso Bridge ~and acquisition
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Department of Fish
98-C05 Basso Bridge land acquisition (H12,3) and Game Tuolumne River $172,500 Sent to contractor 8/25

Water Quality Criteria for Chlorpyrifos Department of Fish
98-C06. and Diazinon (Designated Action) and Game Landscape $67,753 Sent to legal

Fathead Minnow Toxicity (Designate�
98-C07             Action CVRWQCB Landscape $40.0,000 Sent to legal 8/25

98-C08 Algal Toxicity (Designated Action) CVRWQCB Sacramento River $500,000 Sent to legal 8/24
Sediment Water Quality (Designated

98-C09 Action) DFG Delta " $500,000 ~ Sent Comments on review of scope 8/31

98-C10 CMARP (Designated Action) DFG Landscape $800,00.0 Sent t~) legal 8/21 (Olene is the contract manager)
Total: $ $19,234,152

Contracting Agency: California Urban Water Agencies/Metropolitian Water District (Stakeholder funds)
Sacramento

97-M01 Wilson Ranch screen (A313) Deseret Farms of Calil    Mainstem $200,000 Draft contract complete.
Battle Creek screens and fish Depai’tment of Water

97-M02 passage (A194) Resources . Battle Creek $395,000 Draft contract complete.
Gorrill Dam screen and ladder

97-M03 (A179) Gorrill Land Company B~tte Creek $369,641 Final contract in preparation. Expect signature in July.
Adams Dam screen and passage

97-M04             (A330) Ducks Unlimited, Inc. Butte Creek $217,000 Contract executed.
USBR is undertaking the environmental and permitting tasks under an existing work order;

Townsend Flat Water therefore, CUWA’s funding for this project have been reduced by about $100,000. Co0tract
.97-M05 Saeltzer Dam Fish Passage (A108) Ditch Company Clear Creek $138,200 delayed due to the applicants’ idemnity concerns

Hastings Tract .screen feasibility Hastings Island Land
97-M06 study (A314) Company Delta $27,000 Negotiating contract

Banta-Carbona San Joaquin
97-M07 Banta-Carbona fish screen (A101) Irrigation District Mainstem $938,875 Waiting for Banta-Carbona to provide the initial documents.

Tuolumne River channel restoration Turlock Irrigation Contract under preparation but can not be signed until the conservation easement issue has
97-M08 (Po.ol 9) (H134) Distdct Tuolumne River $2,353,10.0 been fully negotiated by TID, USFWS and landowners.

Tuolumne River setback levees and Turlock Irrigation Contract under preparation but can not be signed until the conservation easement issue has
97-M09 channel restoration (H136) District Tuoiumne River $2,801,000 been fully negotiated by TID, USFWS, and landowners.

Total: $    $7,439,816

Contracting Agency: National Fish and Wildlife Foundation (Prop 204 funds)
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Assessment and implementation of
urban use reduction of diazion and
chlorpyrifos (Sacramento County) Sacramento Area Sacramento

97-N01 (B217) Stormwater Permittee~ Mainstem $663,500 Contract signed 8/24
Sacramento River floodplain

acquisition and riparian restoration WCB, USFWS, The Sacramento
97-N02 (G261) Nature Conservancy M~ainstem $9,879,800

Sacramento River acquisition and WCB, USFWS, The Sacramento
97-N03 riparian forest restoration (G278) Nature Conservancy Mainstem $1,292,500 Received scope, review completed, meeting 5~11, meeting 6/2, waiting for revised scope.

Sacramento River meander The Nature Sacramento
97-N04 "restoration (G291) Conservancy Mainstem $898,700 Conference call 8/27 - agreed to revise scope

Restoration planning (M and N Fork
Amedcan River, Auburn Ravine,

97-N05 Coon Creek) (F297) Placer County American River $222,530 Received scope, review completed, comments sent 7/9. - No change
Butte Creek acquisition and dparian

97-N06 restoration (G218) CSU, Chico Butte Creek $186,128 Conference call 8/26 - agreed to revise scope
Cottonwood Creek channel Graham Matthews & Cottonwood

97-N07 restoration (G17;I) Associates Creek $61,000 Contracto~ signed 7/1. Notice to proceed 7/6.

Mill creek
Lower Mill Creek riparian restoration Conservancy, The

97-N08 (G292) Nature Conservancy
Monitoring of Delta contaminants San Francisco

97-N09              (D264) Baykeeper . Delta $100,000 Conference call 8/27 - agreed to revise scope (to be submitted 8/31)
Solano County

Farmlands, Open
97,N10 Jepson Prairie restoration (K109) Space Foundation Delta $244,801 Conference call 8/27 - agreed to revise scope

In-Channel Island Association of Bay
97-N 11 restoration/demonstration (K185) Area Governments Delta $270,270 Contractor signed. Notice to proceed 7/16 - No change

Moffatt and Nichol
97-N12 Franks Tract restoration (K216) Engineers, DPR, DWR Delta $231.500 Contract ready for signature except for issue about indemnification language - No change

Tyler Island levee protection and Habitat Assessment &
97-N13 habitat restoration pilot project (K38) Restoration Team, Inc Delta $885,202 Sent to contractor for signature 7/16. Sent comments on subcontract 8/14

Received scope, review completed, meeting 5/11, received and reviewed revised scope,
Cosumnes floodplain acquisition and WCB, The Nature meeting, 6/3, decided to move the acquisition portion to federal funds 6/8, revised scope

97-N14 restoration (H307) Conservancy Cosumnes River $7,185,10.0 submitted 7/10. - No change
Mokelumne River setback levee and Reclamation District

97-N15 habitat restoration (H304) 2110 Mokelumne River $365,000 Project delayed.
Bay Point shoreline Restoration Plan East Bay Regional Suisun Marsh

97-N16 (K42) Park District and Bay $185,000 Contract signed 8114
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Martinez Regional shoreline East Bay Regional Suisun Marsh
97-N17 restoration (K44) Park District and B~y $325,000 Waiting for scope - No change

97-N18 Cullinan Ranch restoration (M327) Ducks Unlimited, Inc. No’rth Bay ¯ $368,500 Receive,d scope, review completed, meeting 4/20, waiting for revised scope.
Received scope; review completed, meeting 4/20, received revised scope 5/29, meeting

97-N19 Tolay Creek restoration (M326) Ducks Unlimited, Inc~ Tolay Creek $283,000 6/29, revised scope and task order received 7/14. Waiting for legal review.

Implementing programs to reduce the
use of pe~;ticides and fertilizers in

Sacramento and San Joaquin Community Alliance San Joaquin
97-N20 watersheds (B289) with Family Farmers Mainstem $1,680,631 Contractor signed 7/13. Notice to proceed issued 7/20/98 - No change

Knights Ferry gravel replenishment Carl Mesick
97-N21 (H137) Consultants Stanislaus River $536,410 Conference call 8/27 - agreed to revise scope

Total: $ $25,933,572 I~.

Contracting Agency: US Bureau of Reclamation (Federal funds)

Watershed improvements/sediment
stabilization (Deer, Mill, Antelope Sacramento

97-B01 Creeks) (F5) US Forest Service Tributaries $371,000 Contract executed 3/16/98
Sedimentation movement and

availability and monitoring in the I
97-B02 Delta (D283) USGS Delta $1,046,200 Contract executed 3/16/98 for $587,000. Contract executed 5/21/98 for $460,000. ’

97-B03 Liberty Island acquisition (K207) USFWS Delta $8,577,000 Contract executed 3/11J98

Acquisition and restoration of Refuge San Joaquin
97-B04 lands (S JR NWR) (L209) USFWS Mainstem $10,647,000 Contract executed 3/11/98

Bear Creek floodplain restoration
demonstration project (SLNWR)                                                                                             ¯

97-B05 (L212) USFWS Bear Creek $334,000 Contract executed 3/14/98
Assessment of organic matter in the
habitat and its relationship to the food                    .

97-B06 chain (J3) USGS Other $1,400,000 Contract executed 3/16/98 for $517,000. Contract awarded 7/22/98 for $833,000..
Sacramento

98-B01 Richter Brothers screen (A226).    Richter Brothers Mainstem $49,000 Executed 6/5/98.
Sacramento

98-B02 Boeger, Family Farm screen (A319) Boe.ger Family Farms Mainstem $15,000 Awarded 8/12/98

Anderson-Cottonwood Sacramento
98-B03 ACID fish passage (A215) Irrigation District Mainstem $325,000 Contract sent to applicant for signature on 6/12/98.

TRACK.XLS Pag~ 4 Updated: 9/15/98



TRACKING OF RESTORATION cOORDINATION PROJECTS

.~ Geographic

.... ~.
Project Description Applicant Area Funding Status

Colusa County
Sand and Salt Creek watershed Resource

98-B05 project (F189) Conservation District Colusa Basin $598,633 Executed.
Evaluation of selenium sources,
levels, and consequences In the

98-B07 Delta (B103) USGS Delta $1,588,709 Contract awarded 8712/98
Cache Slough habitat enhancement Reclamation District

98-B08 . (M315) No. 2060 Delta $85,000 Executed 6/2/98.
IPM Partnership to Improve Water
Quality in Suisun Bay and Local Central Contra Costa

98-B09 Creeks (B236) Sanitary Distric~ . Delta $266,000 Contract sent to recipient for signature.
! Inventory of forest road systems, Cat

98-B10       Creek Watershed (F65)        US Forest Service Cosumnes River    $38,000                              Sent to applicant 7/14/98
Woodbridge fish screen and passage Woodbridge Irrigation

98-Bll (A197) Distdot Mokelumne River $1,575,000 Executed 6/30/98
Napa River Wetlands acquisition Napa County Land

98-B13 (M!31) Trust Northbay $1,000,000 Contract in process. ~"-
Bacterial treatme6t of Selinum in the San Joaquin The overhead issue has been resolved (UC will charge 10%). Contract sent to_recipient’ for

98-B14 Panoche Drainage (B273) UC Berkeley Mainstem $1,148,326 signature.
Northwest Marine

98-B15 Evaluation of tagging data (180)      Technology Inc      Landscape      $625,000                         Requested cost breakdown 7/14/98.

I
Townsend Flat Water

98-B16 Saeltzer Dam Fish Passage (A108) Ditch Company Clear Creek $150,000. Waiting for scope from DWR. I.LI

Battle Creek screens and fish Department of Water
98-B16 passag~ (A194) Resources Battle Creek $395,000 - Waiting for scope from DWR.

Cosumnes floodplain acquisition and The Nature
98-B17 restoration (H307) Conservancy Cosumnes River $3,400,000 Executed 7/8/98

Total: $ $33,633,868

Contracting Agency: US Environmental Protection Agency (Federal funds)
Watershed Plan (Big Chico Creek)    Big Chico Creek

97-E01 (F219) Watershed Alliance Big Chico Creek $422,830 Executed.

Deer Creek
Watershed

Watershed planning (Deer Creek) Conservancy, CSU
97-E02 (F237) Chico Deer Creek $196,554 Workplan has been approved. Grant package moving through the approval process.

Napa County
- Resource

98-E01 Napa R, iver watershed (M92) Conservation District Northbay $250,000 Executed 5/29/98.
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Southern Sonoma
County Resource

98-E02 Sonoma Creek watershed (Ml13) Conservation Distdct Northbay $300,000 Executed 5/29/98,
Regional Wetlands Goals Project San Francisco Estuary

98-E03 iM130) Institute Northbay $76,000 USBR is working on an Interagency Agreement to move the money to EPA.
Total: $ $1,245,384

Contracting Agency: US Fish and Wildlife Service (Federal funds)
Butte Creek Watershed

98-F01 (F222,224,225) CSU Chico Butte Creek $261,300 Pending signature

Butte Creek
Butte Creek Watershed Coordinator Watershed

98-F02 Assistant (F221) Conservan,cy Butte Creek $32,700 Pending signature
Butte Creek .acquisition and riparian

98-F03 restoration (G218) CSU, Chico Butte Creek $125,000 USBR has included these funds in the Floodplain Interagency Agreement.
Mill Creek

Lower Mill Creek riparian restoration Conservancy, The
98-F04 (G292) Nature Conservancy    . Mill Creek $29,730 USBR has included these funds in the Floodplain Interagency Agreement.

Department of Fish
and Game,

Stanislaus River channel restoration Department of Water
98-F05 (Wilms) (H126) Resources Stanislaus River $1,037,899 USBR is completing an Interagency Agreement to move the funds to USFWS

Tuoiumne River setback levees and Turlock Irrigation
98-F0~ chancel restoration (H136) District Tuolumne River $655,700 USBR is completing an Interagency Agreement to move the funds to USFWS

Total: $ $2,142,329
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